
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:06 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jul-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 058 Date: 24-May-2010 Monday

Approved Date:

Shift Hours: 05:00 am 03:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 258

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to partly overcast in the PM

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Reviewed submittal 1529R01 "W2 Closure Pour" and continued to prepare for the upcoming concrete
placement at the W2E construction joint.

-Shot the elevations of the North, South, and Centerline for Panel Points 8.5 and 12 on 1E and 1W with
the assistance of ABF surveyors. The worst case difference was a cut of 10mm compared with the
theoretical elevations in Submittal 1529R01. It should be noted that the survey was done prior to the
erection of Crossbeam 4 and with a constant steel temperature during the survey of 60F. ABF engineers
adjusted the elevations of these two lifts three times.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOHN CALZASCIAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Resumed placing tie rods for the W2E construction joint formwork and connecting the bottom channel.
- Began drilling "Concrete Anchors" per sheet DE248BC of Submittal 1529R01 into the east face of the W2
cap beam and through the 18" bottom form channel. It unknown the type, diameter, or embedment of the
"Concrete Anchors" being used in the field.

038 E-W2C-FPC.038

Attachment
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 058 Date: 24-May-2010 Monday

Erection of Crossbeam 4 (CB4) was done after the survey of 1E and
1W.
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